
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

8127 NA I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 7/24/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/24/2019

E. Knudson

8/14/2019

Colton Peyser 7/24/19

BI 579
Change Order 118 Flow Splitter

Contractor Properly Installed Flow Splitter handles on the following Structures:

-DR03-4 Paid 50% on Estimate 76. Pay Remaining 50%

-DR03-12A Paid 50% on Estimate 72. Pay Remaining 50%

-DR03-14 Paid 50% on Estimate 72. Pay Remaining 50%. 

-DR04-4A Paid 50% on Estimate 76. Pay Remaining 50%. 

-DR04-9 Paid 50% on Estimate 76. Pay Remaining 50%. 

 50% on 5 Structures listed above. 

5 Structures x 50% = 2.5 each. 

OK TO PAY 2.5 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

579.01 Other Atwood Fabricating Flow Splitter QPL-0332 /2230

579.01 Other

Expansion Bolts

ITW RedHead Expansion Bolts RAM-0321 /7

2

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0579 CO 118-FLOW SPLITTER 1 8/5/2019 EAC
H

2.5 7385 EK 08/14/19 93

Attachments

File Attachment


